International Journal of
Project Management

Index to Volume 4: 1986

Author

Albonetti, R and Gatti, M Project control technique 40
d'Angremond, K and Kooman, D Eastern Scheldt storm surge barrier 149
Arditi, D and Rackas, A Software needs for construction planning and scheduling 91
Atkinson, A Access and the project manager – regulation or education? 74
Baker, R W Handling uncertainty 205
Balthasar H, and Roetheli, R International project management in pharmaceutical industry 231
Barrett, A Network analysis via Markov processes 47
Blankevoort, P J Contradictory effect of a project management dictionary 236
Bolliger, K Successful project management 22
Bontempi, D Simple model for representing and processing projects 66
Curling, D Managing major equipment acquisition programmes 138
Gaisford, R W Project management in the North Sea 5
Gehring, H and Narula, S Project cost planning with qualitative information 61
Gordon Davis, J Pilot programme in construction project management 25
Hall, J N Use of risk analysis in North Sea projects 217
Herten, H J and Peeters, W A R Incentive contracting as a project management tool 34
Hirzel, M Holistic decision-making organization in project management 14
Hoevers, R J Troika case: experiences with project coordination teams in a manufacturing company 69
Holm, A Perspective of the manufacturing enterprise 165
Horner, R W The Thames barrier 189
Jaafari, A Strategic issues in formulation and management of macroprojects in Australia 97
Lauridsen, J Project management approach for development programmes 125
Muir, I D Use of project management in the organization of major motor sport events 82
Nichols, J Selecting an automated project management system 132
Palmer, C F Introduction of special public works projects to Sudan 223
Parker, J Interdisciplinary collaboration in urban design 18
Perry, J G Risk management – an approach for project managers 211
Pugh, L A and Soden R G Use of risk analysis techniques in assessing the confidence of project cost estimates and schedules 158
Roetheli, R and Pesenti, P Portfolio method – a control tool in the multiproject organization 87
Tenah, K A Management level as defined and applied within construction organization by some US contractors and engineers 195
Tulip, A Project management techniques applied to computing 128
de Wit, A Cost-effective owner project management 77
Woodward, J F Project man 2000 145
Zomorrodian, A Experience with matrix management in a developing country 168

Title

Access and the project manager – regulation or education? **Atkinson, A** 74
Contradictory effects of a project management dictionary **Blankevoort, P J** 236
Cost-effective owner project management **de Wit, A** 77
Eastern Scheldt storm surge barrier **d'Angremond, K and Kooman, D** 149
Experience with matrix management in a developing country **Zomorrodian, A** 168
Handling uncertainty **Baker, R W** 205
Holistic decision-making organization in project management **Hirzel, M** 14
Incentive contracting as a project management tool **Herten, H J and Peeters, W A R** 34
Interdisciplinary collaboration in urban design **Parker, J** 18
International project management in pharmaceutical industry **Balthasar, H and Roetheli, R** 231
Introduction of special public works projects to Sudan **Palmer, C F** 223
Management level as defined and applied within construction organization by some US contractors and engineers **Tenah, K A** 195
Managing major equipment acquisition programmes **Curling, D** 138
Network analysis via Markov processes **Barrett, A** 47
Perspective of the manufacturing enterprise **Holm, A** 165
Pilot programme in construction project management **Gordon Davis, J** 25
Portfolio method – a control tool in the multiproject organization **Roetheli, R and Pesenti, P** 87
Project control technique **Albonetti, R and Gatti, M** 40
Project cost planning with qualitative information **Gehring, H and Narula, S** 61
Project man 2000 **Woodward, J F** 145
Project management approach for development programmes **Lauridsen, J** 125
Project management in the North Sea **Gaisford, R W** 5
Project management techniques applied to computing **Tulip, A** 128
Risk management – an approach for project managers **Perry, J G** 211
Selecting an automated project management system **Nichols, J** 132
Simple model for representing and processing projects **Bontempi, D** 66
Software needs for construction planning and scheduling **Arditi, D and Rackas, A** 91
Strategic issues in formulation and management of macroprojects in Australia **Jaafari, A** 97
Successful project management **Bolliger, K** 22
The Thames barrier **Horner, R W** 189
Troika case: experiences with project coordination teams in a manufacturing company **Hoevers, R J** 69
Use of project management in the organization of major motor sport events **Muir, I D** 82
Use of risk analysis in North Sea projects **Hall, J N** 217
Use of risk analysis techniques in assessing the confidence of project cost estimates and schedules **Pugh, L A and Soden, R G** 158

Subject

Association news 50, 118, 181, 240
Calendar 56, 120, 184, 247
Comment 3, 59, 123, 187
Conferences
Management and network analysis 49
Internet news 52, 109, 178, 241
Publications
A project management dictionary of terms 244
International dictionary of management 245
The Thames barrier 55